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CMER PROJECT STATUS REPORT  06/18/07 SAG Jan-Mar 2007 Apr-Jun 2007 Jul-Sep 2007 Oct-Dec 2007 Jan-Mar 2008 Apr-Jun 2008 Jul-Sep 2008 Oct-Dec 2008 2009 2010 2011
Type N Buffer Characteristics, Integrity & Function Program

Type N Buffer Characteristics, Integrity and Function Project (Westside) RSAG CMER conf data collection data collection data analysis
Type N Buffer Characteristics, Integrity and Function Project (Eastside) RSAG briefing pap on hold
Type N Experimental Buffer Treatment - Basalt Lithologies Project LWAG/RSAG data collect. data collect. data collect. data collect. data collect. data collect. data collect.
Type N Experimental Buffer Treatment - Incompetent Lithologies Project LWAG/UPSAG scoping cmer review  
Eastside Type N Characterization Project SAGE scoping scoping cmer review dvp contract study design SAGE review cmer review

Type N Amphibian Response Program
Tailed Frog Literature Review & Meta-analysis Project LWAG draft report draft report cmer review finalize
Dunns & van Dykes Salamander Project LWAG draft report draft report cmer review finalize
Tailed Frogs & Parent Geology Project LWAG scoping on hold
Buffer Integrity-Shade Effectiveness Project LWAG data collect. prog report data collect. data collect. data collect. data collect. data collect.
Amphibians in Intermittent Streams Project  phase I LWAG draft report cmer review finalize
Amphibians in Intermittent Streams Project  phase II LWAG scoping scoping cmer review

Type F Statewide Prescription Monitoring Program
Type F Riparian Prescription Monitoring (Westside) RSAG site selection site selection implem plan
Type F Riparian Prescription Monitoring (Eastside) BTAdd-on RSAG prog rpt/var. analysis data collect data collect data collect data collect data collect

Hardwood Conversion Program
Hardwood Conversion Project - Silviculture & Economics RSAG data collect. data collect. progress rpt data collect. data collect. data collect. data collect.
Hardwood Conversion - Temperature RSAG draft report review finalize
WDOE Temperature Modelling Project                    RSAG cmer review finalize

Extensive Riparian Monitoring Projects (w/E.Side Curr.Cond.) RSAG progress rpt data collect. data collect. analysis progress rpt data collect. data collect.
Type F DFC Validation Program

DFC FPA  Analysis Project RSAG rewrite finalize
DFC Site Class Map Validation Project RSAG on hold
DFC Plot Width Standardization Project RSAG on hold

Eastside Riparian Type F Program
Eastside Riparian Current Conditions Assessment Project SAGE data collect. progress rept data collect data collect data collect data collect
Eastside Channel Wood Characterization Project SAGE scoping scoping scoping cmer review

Bull Trout Overlay Temperature Program
Bull Trout Overlay Temperature Project  BTSAG data collect. data collect. data collect. data collect. data collect. data collect. data collect. interrim rept data collection data analysis final reprt
Solar Radiation/Effective Shade Project BTSAG data collect. data collect. data collect. data collect. data collect. data collect. data collect. interrim rept data collection data analysis final report

Mass Wasting Effectiveness Monitoring Program
Effectiveness of Unstable Landform Identification Project UPSAG study design study design cmer review ISPR response finalize implement
Mass Wasting Prescription-Scale Effectiveness Monitoring Project UPSAG ISPR response contracts in place

Glacial Deep-seated Landslide Program
Method to Assess Vulnerability of Deep-Seated Landslides UPSAG scoping scoping cmer review Policy priority

Roads Sub-Basin Scale Effectiveness Monitoring Program
Road Sub-Basin Scale Effectiveness Monitoring Project UPSAG CMER rev phase 2 rfqq data collect. data collect. data collect. draft report cmer review resample

Fish Passage Effectiveness Monitoring Program      
    Effectiveness of Stream Simulation Culverts Project ISAG ISPR response pln cmer review finalize
    Fish Movement and Culvert Gradient Flume Study ISAG ISPR response pln cmer review finalize
Wetland Tool Program

DNR GIS Wetlands Data Layer Project WETSAG   Policy clarify implement implement
Wetland Mitigation Effectiveness Project WETSAG scoping scoping scoping scoping cmer review   

Wildlife Program (State General Fund)
RMZ Study Resample Project LWAG draft report LWAG rev cmer review ISPR review finalize

Intensive Watershed-Scale Cumulative Effects Programs
Cooperative Statewide Intensive Monitoring Program special scoping cmer review

finalize=respond to reviewrs comments, CMER approval, Policy, post on web
BOLD=CMER action required, review, approval


